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In the fall of 2002, U.S. Army Europe (USAREUR) was
directed to open a northern front into Iraq in support of
potential actions against the Hussein regime. The area of

operations would include an 800-kilometer line of
communications in Turkey with up to 18 different nodes—all
requiring acquisition of property, careful environmental
consideration, and construction or modification to ready them
for up to 60,000 soldiers. A hodge-podge of roughly 3,300
Army and Navy engineers had been identified to perform the

mission; however, no headquarters structure was available to
oversee the planning or execution. As a result, the reactivation
of the 18th Engineer Brigade (theater Army), which was
scheduled for June 2003, was moved to 21 January 2003. (See
article in Engineer, April-June 2003, page 37.)

The reactivation of the 18th Engineer Brigade served two
major purposes: First, the core of the brigade headquarters
serving as theater engineer planners is fully engaged in the
development of operations plans and therefore has the
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A Seabee from Naval Mobile Construction Battalion 4 surveys for the logistics support area near Nusaybin, Turkey.
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advantage of anticipating and planning for engineer re-
quirements in a contingency. Secondly, although the U.S. Army
Corps of Engineers (USACE) has enormous capabilities that
can be brought to bear as required during contingencies, these
assets do not typically come with an overarching headquarters
capable of integrating small, specialized units (both Active
and Reserve Component) where they can best influence the
operation. The 18th Engineer Brigade is fully capable and
designed to perform this mission. This became evident in
Turkey in February 2003.

Operational Concept

The USAREUR mission in Turkey was to establish and
operate the infrastructure required to pass combat
forces centered around the 4th Infantry Division

through southeastern Turkey into Iraq. This mission was
considered vital to achieve the U.S. Central Command
(CENTCOM) commander’s intent of opening a credible
northern front against Iraqi forces and fixing up to 13 Iraqi
divisions in northern Iraq so they could not shift south to
engage coalition forces attacking out of Kuwait.

Army Forces–Turkey (ARFOR–T) was organized around
four major units:

� 1st Infantry Division provided overall command and control
and force protection for all U.S. ground forces in Turkey.

� 21st Theater Support Command operated the logistics
infrastructure and sustained all U.S. forces in Turkey and
northern Iraq.

� 7th Signal Brigade established and maintained the com-
munications architecture for ARFOR–T.

� 18th Engineer Brigade acquired the property and built or
improved the facilities to support the forces.

The original plan allowed up to 60 days for preparatory
work before the arrival of combat forces. This included
establishing command and control and force protection,
acquiring property, opening three seaports and two airports,
and establishing operational nodes along 800 kilometers of
highway and into Iraq in the east. Node sizes and complexities
varied from basic truck stops for driver breaks along the
highway to tactical assembly areas up to 50 square kilometers
in size. It was envisioned that, once established, the 4th Infantry
Division would flow in over a 28-day period and prepare to
attack into Iraq.

With the approach of combat operations and no decision
by the Turkish government to allow combat forces to pass
through the country, the USAREUR commander decided to
accelerate the preparation schedule and to focus efforts on
those tasks required to support the combat forces initially.
Instead of a 60-day preparatory phase, the USAREUR staff
developed an abbreviated plan to rapidly acquire and prepare
ports and staging areas for use by the 4th Infantry Division.
This plan would take about nine days but would allow the
rapid introduction of forces into the CENTCOM operation.

Scheme of Maneuver and Task Organization

To support the general operational concept, the
USAREUR staff identified the preparatory tasks that
had to be completed to receive and pass the 4th In-

fantry Division. The 18th Engineer Brigade, serving as the
USAREUR engineer prior to deploying to Turkey, determined
that the essential tasks included acquisition of properties for
ports, airfields, headquarters, and staging areas and the
establishment of minimum living and sanitation facilities to
support the reception and rapid onward movement of combat
forces.

The engineer scheme of maneuver was built around these
essential preparatory tasks to meet the CENTCOM timeline
and assure the success of the overall operation. The com-
pressed timelines drove engineer planners to adopt a course
of action that would initiate all essential tasks simultaneously
through contract construction—a combination of Kellogg,
Brown & Root Services; the Logistics Civil Augmentation
Program (LOGCAP) contractor; and USACE contractors.
Military construction units would be focused at the area of
greatest need upon their arrival. As essential tasks were
completed,  engineer  effort  would  be  shifted  to  secondary
tasks—mainly those tasks required to sustain ARFOR–T units.
If there were sufficient engineer resources in theater, then all
tasks would be initiated simultaneously as long as the execution
of a secondary task did not interfere with essential tasks. The
concept also called for the 18th Engineer Brigade to be
prepared to follow and support into northern Iraq as the theater
matured and the Coalition Forces Land Component Command
(CFLCC) force passed through. Likely missions in northern
Iraq would be maintaining supply routes, constructing and
repairing bridges, and constructing camps for displaced
persons and enemy prisoners of war.

Logistic support areas were constructed primarily
through the LOGCAP contract. Shown are bunk beds at
Oguzeli.
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The task organization was built around this concept. The
brigade headquarters would be augmented with members of
the divisional engineer brigade of the 1st Infantry Division,
Forward Engineer Support Teams (FESTs) from USACE, and
real estate specialists from the Europe-based Installation
Management Agency. The brigade integrated itself into the
ARFOR–T with the commander wearing two hats—18th
Engineer Brigade commander and ARFOR engineer. The FESTs
provided subject matter experts in various fields of engineering
as well as contracting officer representatives to help manage
contract construction. In addition to construction capability,
the brigade’s task organization also included base camp
maintenance and management capability in the form of facilities
engineer teams and prime-power, fire-fighting, and utilities
detachments.

Priorities and Execution

Having identified the essential tasks, the brigade
planners prioritized them in coordination with 1st
Infantry Division, 21st Theater Support Command,

and USAREUR planners. The basic rule of thumb was that
priority tasks were those tasks absolutely necessary to receive
the 4th Infantry Division at the port, lodge them in austere
conditions in a tactical assembly area in the east, and allow
them to attack with appropriate stocks of fuel and ammunition.

Once in country, the brigade planners devised a master
plan for each node. This process called in site survey chiefs,
site officers in charge, force protection specialists, the LOGCAP
contractor, and members of the security force to define in detail
where everything would go and in what sequence. The tasks
to be accomplished at each node were further prioritized so
there would be no confusion by the contractor. These prioritized

statements of work were provided to the contractor through
the contracting officer. The 18th Engineer Brigade served a
vital role in the development and approval of all statements of
work to ensure that the contractor was focused on only
essential tasks. New requirements were submitted to a
construction review board to review their validity and to a
joint acquisition review board for final approval. At this time,
projects identified as having a highly technical and discrete
nature were passed to the local USACE office at Incirlik Air
Base for action. These projects—the Seyhvelet Bridge bypass
and the lightning protection system and Agalar Pier—were
issued as individual contracts to specialized Turkish
contractors.

Change of Mission: Increase Support
to ARFOR–T

In March, it became obvious that the Turkish government
would not make a decision quickly to allow forces into
the country. At that time, the ARFOR–T preparatory forces

the government of Turkey had allowed in (about 1,800 soldiers)
were dispersed throughout Turkey, living under fairly austere
conditions and waiting for the go-ahead to continue the
mission. With these new circumstances, the ARFOR–T
commander shifted the priorities to ensuring an adequate
quality of life and providing protection for ARFOR–T soldiers.

In   general,   this   meant   shower   and   sink   units   and
tents/sleeping areas with heat and lights and whatever force
protection infrastructure improvements that were deemed
necessary. This was a distinct change from the austere
approach that had been planned. However, the 18th Engineer
Brigade planners were able to quickly modify contract
statements of work, and the LOGCAP contractor, with sufficient

personnel and materials on the ground, was able
to rapidly modify its priorities. The advantage of
using the LOGCAP contractor was that it is able to
react to changes across a broad front versus having
to have individual contracts modified.

Change of Mission: Closure

As the end of March approached and
the government of Turkey had not
called for a revote on the introduction of

combat forces through Turkey, CENTCOM directed
the 4th Infantry Division to proceed to port in
Kuwait. No replacement force for the 4th Infantry
Division was identified. Since the government of
Turkey was also requesting the departure of
Operation Northern Watch units, it appeared
unlikely that any other support to Operation Iraqi
Freedom would be approved. As a result,
USAREUR directed ARFOR–T to develop a
detailed plan and be prepared to downsize the
current ARFOR–T capability and place those
facilities into a “warm” status required to either
pass a small ground force through Turkey (should

A 6,700-foot heavy equipment transport bypass for Seyhvelet
Bridge
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it be approved) or to maintain a ground line of communication
through Turkey to sustain forces in northern Iraq. On 2 April
2003, ARFOR–T directed the reshaping of forces in Turkey
and began closure operations.

The key closure tasks focused on an orderly and deliberate
reduction in forces and equipment while simultaneously
returning properties to the appropriate Turkish owners and
harvesting as much U.S. material as practical, while ensuring
the protection and safety of all personnel. The 18th Engineer
Brigade was charged with forming east and west closure teams
to return leased lands and facilities to the private owners or
government entities of origin. Each of the closure teams was
tailored to its particular geographic and facilities makeup and
contained expertise in operations, construction management,
real estate, environmental engineering, logistics, contracting,
and legal matters.

Much attention was paid to the question of what materials
were to be recovered, disposed of, or offered to local owners
or military forces. Broad guidance from the USAREUR
commander to “recover all U.S. government property and return
it to the military system” was translated into specific harvesting
guidance addressing various commodities. Customs
restrictions were researched to ensure that the unit and node
commanders were aware of what materials could and should
be loaded into unit containers for return to Europe.

Closures in the east were completed by 16 April and in the
west by 26 April, culminating with the return of the port of
Iskenderun, the last facility required to redeploy the force. In
almost every case, the closure teams completed their missions
ahead of original projections for the site. The closure checklists,
savvy real estate officers, and some smart decisions by the
closure teams streamlined the process and ensured that no
additional U.S. funds were spent on property rentals beyond
already existing commitments.

Conclusion

The 18th Engineer Brigade was the single agency at the
theater level with coordinating responsibilities for all
military and civilian engineer capabilities and host

nation engineer support, as well as joint and multinational
engineer efforts engaged in combat support of a theater of
operation. This included the command direction of topographic
operations, construction, real property maintenance activities,
lines-of-communication sustainment, engineer logistics
management, petroleum storage and distribution, and base
development. During the deployment to Turkey, the 18th
Engineer Brigade managed $13.8 million of real estate
acquisitions and utilities, $28.1 million of LOGCAP con-
struction, $992,000 of USACE contract construction, and
$108,000 of materials for military construction. No single
construction delivery method could have met the timeline
originally proposed. Only a combination of military engineers,
LOGCAP construction, and USACE contractors could have
completed the mission on the originally proposed timeline.
Having a theater Army engineer brigade managing all of the

engineer effort for the Army in the theater allowed the most
efficient and cost effective construction delivery method for
each situation and made it possible to modify the plan as
external forces caused the situation to change.

The theater Army engineer brigade is a unique organization,
capable of providing engineer support across the spectrum of
military operations depending on which elements are attached
to it during the operation. The ability of the organization to be
responsive, agile, and versatile is in keeping with the objectives
of Army Transformation and will ensure the best possible
support to the Future Force.
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contingency operations officer (SFOR/KFOR) for Deputy
Chief of Staff, Engineers, USAREUR; as well as S3, 9th
Engineer Battalion, and director of public works in
Schweinfurt, Germany.
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